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SECTION A - PROBLEMS
1. Statewide Lane Use Inventory. The main problem that exists in this
section of the LANDSAT contract is the incomplete coverage of the
State at this point in time.
	 A second, however, more minor problem
is the collection of appropriate ground observation information for r
the Bendix subcontractor to use.
2.	 Socio-Economic Merging with LANDSAT Data.	 We are now in Phase 2 of
this particular portion of the study.
	 The major problem is the
collection of aerial photography to develop the model into which
LANDSAT data will be entered when it becomes available.
3.	 ServIces Development.	 No problems at this time.
SECTION B - ACCOMPLISHMENTS
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1.	 Statewide Land Use Inventory_.	 At this point in time the Bendix Aerospace
people have processed four scenes over Ohio. 	 Six of the seven level l
land use classes have appeared in these four scenes with the exception
of wet lands.	 This categorization process is still in the stage of
l
handling raw data andthe geometric correction has not been begun:
The development of a training package has now come to the point where it
will be applied to the remaining scenes in the state. 	 This training
package implies tutorial and instructive techniques along with the
m
appropriate materials to generate training sets for the Bendix
system.	 The package has been designed and implementation of the tutorial
training manual is now in its final stage. 	 Three additional scenes are
in-house at Bendix and are scheduled to be processed next quarter.
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2. Socio-Economic Merge with LANDSAT Data. Phase I of this project has
been completed and a report has been published and is included with
this progress report. The report titled "The Ohio Land Allocation
Model," describes that model and a survey of techniques utilizing
remote sensing to obtain land use change. Also description as to the
schedule of tasks for Phase II are included in which the merging of
LANDSAT data with the land allocation model is described.
3. Service Product Development. Battelle Columbus Laboratories has
i
developed a plan in coordination with state personnel t( investigate
prototype services or products in four areas: (l) all minerals surface
mining; (2) Lake Erie/Sandusky Bay sedimentation; (3) urban and
regional planning information; (4) economic and community development.
Task 4 contains three subelements which are further defined here. First,
for economic development, it was decided that a continuation of work in
the forested area of Northeast Ohio would be valuable in seeing how well
LANDSAT might delineate forested areas and help the economic development
picture in this area. The second sub-task was to contact the Ohio Power
Siting Commission in order to investigate the information needs for 	 ^4
siting nuclear power facilities. Preliminary discussions with the
Power Siting Commission have suggested that transmission corridors in
relation to these nuclear power sites will be valuable. Thirdly, a
refinement of the statewide land use inventory for urban areas will also
be tackled by Battelle. The main emphasis here is that the Battelle output
will be compatible with the OCAP'system in the statewide land use inventory._
a
SECTION C. SIGNIFICANT RESULTS
1. None at thus time.
i
SECTION D. PUBLICATIONS
1. The Ohio Land Allocation Model- Report on Phase I by Oscar Fisch and
Steve I. Gordon submitted to the Department of Economic and Community
Development January 19, 1976.
I
SECTION E. RECOMMENDATIONS
I. Alone
SECTION F. FUNDS EXPENDED
1. Total funds expended for this contract are $13,819 of which $5,973
are state cost sharing and $7,846 are federal share.
SECTION G. DATA USE
Value of
	
Value of	 Value of
Data Allowed Data Ordered Data Received
LANDSAT	 $16,700	 $ 3,780	 3,780	 *, `
CCT	 5,600	 11800	 1,800
AIRCRAFT	 1,800	 667	 534
SECTION H. AIRCRAFT DATA
1. Duplicates of the August 18th NASA aims flight in color print form was made to
provide ground observation data to Bendix.Aerosapce Corporation. At this
point in time that data is still in process. 	 {
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